
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:30 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 637 Date: 25-Aug-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 82

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower head & diaphragm . They
started at 7:00 AM.

Roger , Brain , & I had to test 10% of the bolts inside the chimneys & they had to test 10% of the
longitudinal stiffeners bolts on the top of the grillage & diaphragm . Crews started at 7:30 AM.They were
done at 8:30 AM. 3 bolts failed . Roger had to touch them up .

After that , Roger & Drew had to install & tension the filler bolts on the chimneys where the lifting lugs
were removed . They started at 9:00 AM. Roger left at 1:00 PM. Obra had to work with Drew to the end of
the shift on the filler bolts .

2 locations had not been cleaned or painted . The painters are coming on Monday to finish the work .

Obra , Carlos , & James had to work on the East angle . Crews had to remove the angle , fly it out of
the site , fly in the original angle , set it in place , drill 4 holes on the diaphragm vertical side , mark the
misaligned holes . ream the misaligned holes & dill new holes .

In addition to that , crews had to install the West ladder from the top platform to the top of the cable .
The holding brackets on the saddles do not match with the ladder holes or width . Crews had to fly the
ladder & set it on the platform at 165 meters . Crews started at 7:10 AM. They were done at 2:55 PM.

All crews had to wrap up their tools & equipments. They left at 3:10 PM.

In the office , I had to close all the reports for the tower head activities . I was done at 4:30 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 6.00 0.00 6.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00
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